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Notable Accomplishments
Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of June 2007.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

• K East Containerization  
– Completed trans-loading of 4.5 debris bins.  

• K West Containerization  
– Completed bulk sludge vacuuming on July 3, 2007.  

о Met Tri-Party Agreement (TPA) milestone M-034-035, “Containerize K West Bulk
Sludge,” and Defense Nuclear Facilities Safety Board (DNFSB) commitment 
IP-2001-1-119W, “Complete Bulk Sludge Containerization of K West Basin Sludge.”

• Hose-in-Hose (HIH) Transfer  
– Completed Fuel Transfer System transfer of HIH duplex strainer material to K West.
– Completed final flush of HIH line, removed booster station mobile light plants, and reduced

posted HIH radiological area boundaries to small areas around booster pump stations.

• Sludge Treatment Project (STP)
– Initiated Technology Readiness Assessment (TRA) process co-led by U.S. Department of Energy, 

Richland Operations Office (RL) and Fluor Hanford, Inc. (FH).
– Initiated settler tube mock-up at 200 Area Maintenance and Storage Facility (MASF).
– Drum Loadout System Design is 60 percent complete – placed on hold pending alternative

path requirement evaluation.

• Disposition the Plutonium Finishing Plant (PFP) Facility  

– Completed 241-Z demolition activities June 8, 2007 - four years ahead of Tri-Party Agreement
(TPA) date.  

– Deployed a fixed camera and crawler into the 216-Z-9 crib to inspect the slab and equipment.  

о Initial inspection data has been obtained and a structural evaluation has been initiated.  

– Completed the unpackaging of ninety-three (93) 9975 shipping containers.   

– Continued process equipment removal from gloveboxes 227T and HA-14P.  

– Prepared to drain the HA-23S water walls - a ‘mock’ run was performed.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Eight shipments (66 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed in 

June.  

– A backlog of 288 m3 of certified waste was available for shipment at the end of the month. 

• A total of 128 m3 of suspect Transuranic (TRU) waste was retrieved during June. 

• TPA Milestone M-91-12 was completed on June 14, 2007, five months ahead of schedule, with 

thermal treatment of 600 m3 of mixed low-level waste (MLLW).  During June, an additional 40 m3

of MLLW was dispositioned. 

• Two Basin 44 Campaigns at the 200 Area Effluent Treatment Facility (ETF) were completed.

• Performed safety evaluation of Federal Law Enforcement Training Center (FLETC) lesson plans for use 
at PTA facilities in support of HAMMER; found acceptable.

• Completed successful Force on Force exercise. 

• Completed first phase of Tactical Multiple Integrated Laser Engagement System (MILES) Training for all 
Hanford Patrol shifts.

• River Corridor

– Completed injecting chemicals that form the mineral apatite into the groundwater at 100-N Area 

to isolate Strontium-90 and protect the Columbia River.

– Completed 6 of 12 wells at 100 D Area that will be used to test a new technology (bio-

stimulation) to clean up chromium. 

– Discovered elevated chromium at two new locations (K East reactor area and D reactor area).

– Initiated the Systematic Planning Process to define the final cleanup actions for the River Corridor 
groundwater operable units.

• Central Plateau

– Completed decommissioning all 90 wells planned to be removed from service in FY 2007.

• Integration

– Presented an overview of the draft Integrated Groundwater and Vadose Zone Management 

Approach to the Hanford Advisory Board’s River and Plateau Committee.

– Held discussions with RL, the U.S. Department of Energy, Office of River Protection (ORP) and 

regulatory agencies on proposal to create deep vadose zone operable units.
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Central Plateau D&D

• 200 North Sites – Remove, Treat and Dispose (RTD)   
– Completed sample analysis for waste site 5.  

– Completed sample analysis validation for site 5.  

– Completed excavation for site 7.  

– Completed survey and multi-incremental sampling (MIS) for site 7.

• 212-N Facility   
– Completed repackaging and retrieval of remaining crates.  

– Completed Nondestructive Analysis (NDA) of remaining crates.  

– Shipped crates #4 and #9.  

– Contaminated Equipment Special Packaging Authorization (CE SPAs) for remaining crates were 

approved by RL.

• Reliability Projects
– Continued progress on current year reliability projects.  

о Awarded the construction contract for Project L-396, General Plant Facility Roof 
Rehabilitation, on June 8, 2007.  

о Awarded the construction contract for Project L-626, 100B Export Water System Reliability 
Enhancements, 181-B (River Pump House) fire water line installation and sprinkler system 
construction on June 11, 2007.   

о Completed the National Environmental Policy Act (NEPA) documentation and awarded the 
construction contract for Project L-429, 12-Inch Water Line Mortar Lining Along Fourth 
Street from Baltimore to Canton, on June 18, 2007.

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   
(PBS RL-0042)

• Fuel Offload - Fuel Disposition T-3 Cask   
– T-3 Cask #1 was returned from Idaho National Laboratory.   
– Revision 1 of the T-3 Cask license addendum was submitted for approval.   

• Disposable Solid Waste Cask (DSWC) Operations   
– A DSWC was moved from the 400 Area Storage Pad to the Reactor Service Building for initiating 

removal of highly activated waste from the interim examination and maintenance (IEM) cell. 
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

• Impact of July 3, 2007, DOE letter 07-KBC-0048, RL agreement to re-establish STP 
between Critical Decision (CD)-0 and CD-1.

– Mitigation in Progress

о Subcontracting/procurement strategy.

о TRA/CD integrated review strategy

о Gap analysis between CD-0 and CD-1

о Development of detailed scope and planned activities required for RL CD-1 review.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

There were two OSHA recordable cases 
in June.  Overall, rates are above Fluor 
goals.  Human Performance 
Improvement (HPI) tools and methods 
are being utilized to investigate injuries 
and to prevent injuries.  Common 
sources for OSHA recordable injuries 
include overexertions, body motion, 
“awkward position,” and “struck against 
object.” The President’s Zero Accident 
Council (PZAC) is coordinating 
improvement actions, including HPI, in 
order to further reduce injury rates.

There were no Days Away from 
Work injuries reported in June.  

The past seven months’ case rates 
have been below the baseline 
average.  This is a statistically 
significant decrease and the 
baseline average will be adjusted 
downward accordingly when the 
data stabilize.
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

First Aid Cases have been steady 
since September 2006 on a baseline 
of 8.5.

The past several months have been 
below average and a decreasing 
trend may be developing. 

The Fluor DART case rate remains 
stable, but at more than twice as 
high as the goal.  As with the 
DAFW rate, the primary source of 
injuries continues to be 
strain/sprains and ligament/ 
cartilage damage injuries.
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Beginning this month, both Current Month and Cumulative-to-Date (that is, FY 2004 to present) 
performance is being presented.  Variances addressed will be at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$17.8M/-0.7 percent unfavorable variance.  The most significant schedule variances are discussed in 
Section F, Solid Waste Stabilization and Disposition, and Section G, Soil and Water Remediation, 
Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$0.6M/
0.0 percent variance.  The most significant cost variances are discussed in Section C, SNF Stabilization 
and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -21.4% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $8.8 $10.1 $8.3 $1.2 14.1% $1.8 17.9% $92.1

RL-0012 SNF Stabilization & Disposition $10.9 $10.9 $11.2 $0.0 0.2% -$0.3 -2.8% $116.8

RL-0013 Solid Waste Stabilization & Disposition $18.0 $16.7 $17.0 -$1.3 -7.3% -$0.3 -1.9% $183.0

RL-0020 Safeguards & Security $6.8 $6.9 $6.8 $0.0 0.6% $0.1 1.1% $78.4

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$8.3 $6.9 $5.8 -$1.3 -16.3% $1.1 16.0% $76.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $6.3 $5.5 $5.5 -$0.8 -12.2% $0.0 -0.1% $60.7

RL-0042 FFTF Project $2.7 $2.3 $2.4 -$0.4 -15.1% -$0.2 -7.5% $28.7

RL-0043 HAMMER $0.0 $0.1 $0.1 $0.1 0.0% -$0.1 -98.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.3 $0.3 $0.2 $0.0 1.6% $0.1 19.8% $3.1

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $62.0 $59.6 $57.4 -$2.5 -4.0% $2.2 3.7% $639.6
4.4.6.1+.2 Request for Services & HAMMER RFSs $2.0 $2.0 $0.8 $0.0 -2.4% $1.2 58.6% $14.0

4.4.6.3 Work Orders from PNNL $0.8 $0.8 $0.9 $0.0 0.0% $0.0 -4.0% $8.3

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 39.3% $0.0 40.4% $0.1

4.4.6.7 Work Orders from CH2M HILL $3.8 $3.8 $2.7 $0.0 0.0% $1.1 28.2% $32.5

4.4.6.9 Work Orders from AMH $0.0 $0.1 $0.0 $0.0 83.8% $0.0 52.6% $0.3

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 96.0% $0.0 58.2% $0.1

4.4.6.11 Work Orders from WCH $0.7 $0.7 $0.5 $0.0 0.0% $0.2 26.5% $5.7

4.4.6.12 RFSs from National Guard Bureau $0.1 $0.1 $0.2 $0.2 0.0% $0.0 -33.4% $1.2

Total Work For Others $7.5 $7.5 $5.1 $0.0 -0.1% $2.4 31.7% $62.3
Total FH Contract Work scope $69.6 $67.1 $62.5 -$2.5 -3.5% $4.6 6.8% $701.9

Current Period (June)

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 5.1% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $544.3 $556.2 $523.1 $11.9 2.2% $33.1 6.0% $655.3

RL-0012 SNF Stabilization & Disposition $467.5 $462.3 $542.7 -$5.2 -1.1% -$80.5 -17.4% $567.0
RL-0013 Solid Waste Stabilization & Disposition $599.1 $587.3 $582.4 -$11.9 -2.0% $4.9 0.8% $848.9

RL-0020 Safeguards & Security $243.2 $242.5 $236.9 -$0.7 -0.3% $5.7 2.3% $337.5

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$185.4 $179.7 $182.4 -$5.7 -3.1% -$2.7 -1.5% $278.1

RL-0040 Nuclear Facility D&D, Remainder of Hanford $230.0 $229.1 $226.1 -$0.9 -0.4% $3.0 1.3% $320.8
RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4 $0.0 0.0% $4.0 0.0% $30.4

RL-0042 FFTF Project $142.0 $139.5 $136.5 -$2.5 -1.8% $3.0 2.1% $168.9

RL-0043 HAMMER $7.3 $7.1 $7.2 -$0.2 0.0% $0.0 -0.7% $14.3
RL-0080 Operate Waste Disposal Facility $16.2 $16.1 $13.6 -$0.2 -1.2% $2.5 15.5% $20.0

HQ-MS100 HAMMER $8.0 $8.0 $7.9 $0.0 0.0% $0.1 0.0% $8.0
Subtotal Sub-project Work scope $2,476.0 $2,460.6 $2,487.4 -$15.4 -0.6% -$26.8 -1.1% $3,251.6
4.4.6.1+.2 Request for Services & HAMMER RFSs $50.3 $48.8 $43.1 -$1.5 -3.0% $5.8 11.8% $54.5
4.4.6.3 Work Orders from PNNL $30.4 $30.4 $27.1 $0.0 0.1% $3.2 10.7% $33.1

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 0.0% $0.7 14.3% $5.4
4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.4 $1.4 $0.6 $0.0 -0.2% $0.8 59.7% $1.5
4.4.6.7 Work Orders from CH2M HILL $137.2 $136.9 $122.3 -$0.4 -0.3% $14.6 10.7% $147.6

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4
4.4.6.9 Work Orders from AMH $1.0 $1.0 $0.9 $0.0 0.0% $0.1 13.2% $1.1

4.4.6.10 Work Orders from ATL $0.2 $0.2 $0.1 $0.0 0.0% $0.1 41.4% $0.2

4.4.6.11 Work Orders from WCH $9.1 $9.0 $8.1 -$0.2 -2.0% $0.9 9.9% $10.9
4.4.6.12 RFSs from National Guard Bureau $0.7 $0.7 $0.7 $0.0 0.0% -$0.1 -9.6% $1.3

Total Work For Others $239.5 $237.1 $209.6 -$2.4 -1.0% $27.5 11.6% $259.3
Total FH Contract Work scope $2,715.5 $2,697.7 $2,697.1 -$17.8 -0.7% $0.6 0.0% $3,510.9

Cumulative-To-Date (Fy 2004-Present)
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Schedule/Cost Performance  ($M), continued

FY 2007 FH Funds vs. Spend Forecast  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

SNF Stablization and Disposition Storage Ops HQ-0012X $0.1 $0.1 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $98.2 $99.0 ($0.8)
SNF Stabilization & Disposition RL-0012 $137.5 $131.0 $6.5 
Solid Waste Stabilization & Disposition RL-0013 $212.2 $194.3 $17.9 
Safeguards & Security RL-0020 $84.9 $79.8 $5.0 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $91.9 $81.9 $10.0 
Nuclear Facility D&D, Remainder of Hanford RL-0040 $69.5 $61.9 $7.7 
FFTF Project RL-0042 $41.0 $28.2 $12.8 
HAMMER RL-0043 $1.4 $1.4 $0.0 
Operate Waste Disposal Facility RL-0080 $3.3 $2.5 $0.8 
HAMMER HQ-MS100 $0.2 $0.2 ($0.0)

$740.1 $680.2 $59.9

Variance 
+ / ( - )

                                                    Total FH

June 2007 
Fiscal Year 

Spend 
Forecast

PBS Title PBS
Projected 

FY 2007 
Funding 

Performance Status 
CTD and Monthly ($M)
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Monthly BCWS 39.5 54.3 59.8 47.5 52.8 67.0 51.0 55.8 69.6 54.2 67.1 83.3

Monthly BCWP 38.7 49.4 53.9 53.1 51.0 68.7 52.0 60.4 67.1

Monthly ACWP 35.1 53.6 59.0 50.2 53.4 58.2 55.9 57.1 62.5

CTD BCWS 2,258.7 2,313.0 2,372.8 2,420.3 2,473.0 2,540.1 2,590.1 2,645.9 2,715.5 2,769.7 2,836.8 2,920.1 

CTD BCWP 2,242.2 2,291.6 2,345.5 2,398.6 2,449.6 2,518.3 2,570.2 2,630.6 2,697.7 

CTD ACWP  2,247.5 2,301.0 2,360.0 2,410.2 2,463.6 2,521.8 2,577.6 2,634.6 2,697.1 

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07

*  Actions are in place to ensure an “overrun” does not occur, but have not yet been reflected in
the June forecast.

*
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Milestone Performance

Milestones represent significant events in project execution.  DOE Enforceable Agreement milestones were 
established to provide high-level visibility to critical deliverables and specific status on the accomplishment 
of these key events.  The FY 2007 Enforceable Agreement milestone information provided herein is based 
upon the current baseline including RL-approved changes.  Changes from month-to-month in both the total 
number of milestones to be completed and in the forecast status of upcoming milestones are the result of 
BCRs approved during the reporting period.

Enforceable Agreement milestone, M-091-42I, “Treat 3,000 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2006,” was not completed.  Identified within the PHMC  
Statement of Work (SOW) as unachievable, the milestone’s completion is projected to be September 30, 
2008.  The issues are currently being addressed through the TPA dispute resolution process.  

Enforceable Agreement milestone, M-034-32, “Complete Removal of K East Basin Structure,” due March 31, 
2007, was also not completed.  This milestone’s completion is projected outside of the FH contract term.  
The TPA dispute resolution process is also addressing the issues associated with this milestone.  (NOTE:  
Because both of these milestones are identified within the SOW as unachievable, they are not included in 
the table below.) 

Note:  Beginning with this report, the table below reflects data from the Hanford Site Technical Database, 
as the updates to the Central Milestone Module (the previous data source) have been discontinued.  

Gold Metrics

Four Nuclear Facilities were completed in June 2007:
-- 241-Z, Tank farm Waste Disposal Building                  -- 241-ZA, Sample Building 
-- 241-ZB, Open Area Slab Load Out Uranium Storage    -- 2722-Z, Truck Load Out Station

1st 2nd April May Jun 3rd 4th FY 2007 FY 2007 
Qtr Qtr 2007 2007 2007 Qtr Qtr To Date Total

RL Planned        -          -          -          -          -          -           -             -            3 
Actual        -           4         4            4 

RL Planned        -   
Actual        -             -   

RL Planned        -             -           - 
Actual        -         11          11 

RL Planned        -   
Actual        -             -   

RL Planned          -  
Actual           - 0.01 0.01 0.01 

RL Planned      119      126        42        42        42      126      127        371      498 

Actual      119      179        97        71        66      234        532 

RL Planned      822      822      281      282      284      847      863     2,491   3,354 

Actual      197      195        54        33        71      159        551 
Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Measure/Units

Industrial Facility Completions  
(# of facilities)   

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions         
(# of facilities) 

Nuclear Facility Completions *             
(# of facilities) 

Remediation Complete 
(# of release sites)   

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2007

13 2 0 0 2 3 0 20

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.

NOTE:  GFS/I data is through July 17, 2007.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
DOE guidance must be provided to the 
Contractor 30 calendar days prior to the 

required completion date. 

GF0145 C.4.2.16.d 
GFS/I  

WBS 4.3.1.3 
Fleet 
Services 
Fleet 
Maintenance 

• Closure Services 
& Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.16, 
GFS/GFI  

DOE 
guidance on 
input to the 
Transportation 
Efficiency 
Management 
Report 
Database 
must be 
provided to 
the Contractor 
30 calendar 
days prior to 
the required 
completion 
date. (2007) 
Commitment: 
14 July 2007
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All contract 
deliverable data is through July 17, 2007.  
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Discharge Monitoring Report for State Waste 

Discharge Permit ST 4501. Due: Semi-
Annually 

CD0044 C.2.3.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.4.1.1 
Maintain Safe & 
Compliant 
FFTF Complex 
Maintain Safe 
& Compliant 
FFTF Complex 

• FFTF Closure  DE-AC06-
96RL13200, 
C.2.3.1.1, 
DELIVERABLES

Discharge 
Monitoring 
Report for State 
Waste 
Discharge 
Permit ST 4501 
(January - June 
2007) 
Planned: 15 
August 2007 

      

Infrastructure Ratings for Key Areas Due: 
Semi-Annually 

CD0095 C.4.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.3.10 
Studies and 
Estimates 
Infrastructure 
Key Areas 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.1.1, 
DELIVERABLES Infrastructure 

Ratings for Key 
Areas (2nd half 
2007) 
Planned: 30 
July 2007 

      

OMB Circular A-11 Input to Transportation 
Efficiency Management Report database Due: 

Annually by August 15th 

CD0102 C.4.2.16.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.3 
Fleet Services 
Fleet 
Maintenance 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.16, 
DELIVERABLES

OMB Circular A-
11 Input to 
Transportation 
Efficiency 
Management 
Report database 
(2007) 
Commitment: 
15 August 2007
Planned: 15 
August 2007 

  DOE 
guidance on 
input to the 
Transportation 
Efficiency 
Management 
Report 
Database 
must be 
provided to 
the Contractor 
30 calendar 
days prior to 
the required 
completion 
date. (2007) 
Commitment: 
14 July 2007

  

Department of Natural Resources Land Lease 
Monitoring Report Due: Monthly 

CD0108 C.3.8.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area TEDF 
Operations  
 
WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area TEDF 
Operations 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.8.1, 
DELIVERABLES Department of 

Natural 
Resources Land 
Lease 
Monitoring 
Report (Jun 
2007) 
Planned: 31 
July 2007 
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Contract Deliverables, continued
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Nuclear Material Accountability Transaction 

Data Report Due: Monthly 
CD0114 C.4.2.41.c 

DELIVERABLES/COMPLETIONS 
WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material 

Accountability 
Transaction Data 
Report (Jul 
2007) 
Planned: 13 
August 2007 

      

Nuclear Material Balance Report Due: 
Monthly 

CD0115 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material 

Balance Report 
(Jul 2007) 
Planned: 15 
August 2007 

      

Performance Objectives, Measures, and 
Commitments Report Due: Annually 

CD0132 C.5.1.2.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.4 
Safety and 
Health 
Management 
Integrated 
Safety 
Management 
System 

• Safety & Health  DE-AC06-
96RL13200, 
C.5.1.2, 
DELIVERABLES     

Hanford AOP Semi-Annual Report Due: Semi-
Annually 

CD0151 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory Compliance  DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES Hanford AOP 

Semi-Annual 
Report (2007 
2nd Half) 
Planned: 16 
August 2007 

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance 
Report (Jun 
2007) 
Planned: 26 
July 2007 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

Due: Month-End Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Financial 
Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(Jul 2007) 
Planned: 10 
August 2007 

      

Contract Funds Status Report Due: Monthly CD0179 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Contract Funds 
Status Report 
(Jun 2007) 
Planned: 31 
July 2007 
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Contract Deliverables, continued
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 

DELIVERABLES/COMPLETIONS 
WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Depreciation 
Charges (Jul 
2007) 
Planned: 10 
August 2007 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
Due: Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fluor Hanford, 

Inc., Cost 
Submittal 
FHXXXX (Jul 
2007) 
Planned: 10 
August 2007 

      

Internal Audit Quarterly Status Report Due: 
Quarterly 

CD0285 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal Audit) 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Internal Audit 

Quarterly Status 
Report (3rd Qtr 
2007) 
Planned: 20 
July 2007 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report Due: 

Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory Compliance  DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES

National Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (Jun 
2007) 
Planned: 25 
July 2007 

      

200E, 200W, 400 Area Drinking Water Report 
Due: Monthly 

200E, 200W, 400 
Area Drinking 
Water Report 
(Jun 2007) 
Planned: 10 
July 2007 

      

CD0300 C.4.2.52.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES

200E, 200W, 400 
Area Drinking 
Water Report (Jul 
2007) 
Planned: 10 
August 2007 

      

Performance Analyses and Identification of 
Recurring Occurrences (Quarterly) 

CD0401 C.4.2.11.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.11 
Operations 
Assurance 
Operations 
Assurance 

• Regulatory Compliance  DE-AC06-
96RL13200, 
C.4.2.11, 
DELIVERABLES Performance 

Analyses and 
Identification of 
Recurring 
Occurrence (3rd 
Qtr 2007) 
Planned: 20 
July 2007 
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Transportation & Packaging Program 

Unreviewed Safety Question Determination 
(USQD) Summary Report Due: Annually 

CD0443 C.4.2.48.c 
DELIVERABLES/COMPLETION
S 

WBS 4.2.13 
WSD Project 
Management 
Transportation 
and Packaging 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.4.2.48, 
DELIVERABLES 

Transportation & 
Packaging 
Program 
Unreviewed 
Safety Question 
Determination 
(USQD) 
Summary Report 
(2007) 
Planned: 7 
August 2007 

      

CD0471 C.2.1.1.1.5.c 
DELIVERABLES/COMPLETION
S 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Retrieve KW 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
012, 2a 

DNFSB 2001-1-
CN-119W: Bulk 
sludge 
containerization 
of K West Basin 
sludge completed
Commitment: 31 
July 2007 
Planned: 31 July 
2007 

      

CD0472 C.2.1.1.1.5.c 
DELIVERABLES/COMPLETION
S 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Retrieve KW 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES 

TPA Milestone M-
034-35A: All K 
West Basin bulk 
sludge placed in 
containers. 
Commitment: 31 
July 2007 
Planned: 31 July 
2007 

  End point 
criteria 
document is 
approved by 
RL within 60 
days of FH 
submittal 

  

CD0525 C.2.5.2.c 
DELIVERABLES/COMPLETION
S 

WBS 4.1.7.3 
Well 
Management 
Install and 
Maintain 
Groundwater 
Monitoring 
Wells 

• Soil & Water 
Remediation/Groundwate
r 

 DE-AC06-
96RL13200, 
C.2.5.2, 
DELIVERABLES 

New well 
management plan 
to address all 
wells on-site and 
to address the 
regulators 
concerns 
regarding 
inspections 
Commitment: 31 
July 2007 
Planned: 31 July 
2007 

      

CD0529 C.2.5.2.c 
DELIVERABLES/COMPLETION
S 

WBS 4.1.7.3 
Well 
Management 
Decommissio
n Wells 

• Soil & Water 
Remediation/Groundwate
r 

 DE-AC06-
96RL13200, 
C.2.5.2, 
DELIVERABLES
 
DE-AC06-
96RL13200, FHI 
Cost Underrun 
Funded, 7 

90 wells (430 
cumulative) high 
priority wells 
decommissioned
Commitment: 31 
July 2007 
Planned: 31 July 
2007 
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Contract Deliverables, continued
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable 
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
RCRA Quarterly Reports Due: Quarterly CD0534 C.2.5.3.c 

DELIVERABLES/COMPLETION
S 

WBS 4.1.7.6 
Groundwater 
Monitoring & 
Performance 
Assessments 
Monitoring 
and 
Assessiing 
Groundwater 
Performance 

• Soil & Water 
Remediation/Ground
water 

 DE-AC06-
96RL13200, 
C.2.5.3, 
DELIVERABLES 

RCRA Quarterly 
Reports (January-
March 2007) 
Planned: 31 July 
2007 

      

CD0542 C.2.5.5.c 
DELIVERABLES/COMPLETION
S 

WBS 4.1.2.8.5 
200-CW-1 
Gable Mtn/B 
Pond CWG 
Remediate 
200-CW-1 
Gable Mtn/B 
Pond waste 
sites 

• Central Plateau 
D&D 

 DE-AC06-
96RL13200, 
C.2.5.5, 
DELIVERABLES 
 
DE-AC06-
96RL13200, FHI 
Cost Underrun 
Funded, 10 

Three 200-CW-3, 
200 North Cooling 
Water Group, waste 
sites remediated 
under the remove, 
treat, and dispose 
alternative. 
Commitment: 31 
July 2007 
Planned: 31 July 
2007 

      

Reports to RL as required by memorandum, 
Paul Golan, EM-2, Response to the RL 

Requests for Continual Submittal of Quarterly 
Status Reports, dated April 29, 2005. Due: 

Quarterly 

CD0548 C.3.1.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.3.12 
Quality 
Assurance 
Quality 
Assurance 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.3.1.1, 
DELIVERABLES 

Reports to RL as 
required by 
memorandum, Paul 
Golan, EM-2, 
Response to the RL 
Requests for 
Continual Submittal 
of Quarterly Status 
Reports, dated April 
29, 2005 (3rd Qtr 
2007) 
Planned: 14 
August 2007 

      

ST 4500 Discharge Monitoring Reports for the 
200 Area Effluent Treatment Facilities. Due: 

Quarterly 

CD0560 C.3.6.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Dispose of 
Liquid 
Effluents 
Treated by the 
ETF 

• Waste Stabilization 
& Disposition 

 DE-AC06-
96RL13200, 
C.3.6.1, 
DELIVERABLES 

ST 4500 Discharge 
Monitoring Reports 
for the 200 Area 
Effluent Treatment 
Facilities (3rd Qtr 
2007) 
Planned: 15 
August 2007 

      

ST 4502 Discharge Monitoring Reports for the 
200 Area Effluent Treatment Disposal Facilities 

Due: Quarterly 

CD0562 C.3.7.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

• Waste Stabilization 
& Disposition 

 DE-AC06-
96RL13200, 
C.3.7.1, 
DELIVERABLES 

ST 4502 Discharge 
Monitoring Reports 
for the 200 Area 
Effluent Treatment 
Disposal Facilities 
(3rd Qtr 2007) 
Planned: 15 
August 2007 
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
TPA milestone status reports and statistics 

Due: Monthly 
CD0604 C.5.9.7.c 

DELIVERABLES/ 
COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
TPA Support 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.9.7, 
DELIVERABLES TPA milestone 

status reports and 
statistics (Jul 
2007) 
Planned: 15 
August 2007 

      

 


